



SunGuide[®] Software

R4.1.3 AVL/RR Testing Agenda

Dates: March 9-12, 2009

Location: District 7 RTMC

Attire for Meeting: Business Casual

Date / Time	Item	Lead
March 9 8:30 – 12:00	Preparation for Testing: <ul style="list-style-type: none"> • Deploy/configure test servers with Release 4.1.3 	Adam Clauss D7 Staff
March 9 1:30 – 5:30	Dry-run of test procedures (development staff only)	Adam Clauss Vanus
March 10 8:30 – 11:30	Completion of dry-run of test procedures (development staff only)	Adam Clauss Vanus
March 10 1:00 – 1:30	Testing kickoff meeting: <ul style="list-style-type: none"> • Discuss what will be done • Discuss any comments on SICP 	All
March 10 1:30 – 5:30	Execution of SICP: <ul style="list-style-type: none"> • IC-4: AVL/RR GUI Requirements (GUI) 	All
March 11 8:30 – 12:00	Execution of SICP: <ul style="list-style-type: none"> • IC-5: AVL/RR Interface Requirements (INF) 	All
March 11 1:30 – 5:00	As needed, SwRI/Vanus discuss any failed test cases, make changes if appropriate	Adam Clauss FDOT
March 12 8:30 – 5:00	As necessary, retest failed test cases	All