



# SunGuide<sup>®</sup> Software

## R4.2 Factory Acceptance Testing Agenda



Dates: April 13-16, 2009

Location: SwRI Development Labs

Attire for Meeting: Business Casual

Date / Time	Item	Lead
<b>April 13</b> <b>1:00 – 5:00</b>	<b>Discussions with new SunGuide PM</b> <ul style="list-style-type: none"> <li>• General project discussion</li> <li>• SunGuide Overview</li> </ul>	<b>All</b>
<b>April 14</b> <b>8:30 – 9:15</b>	<b>Test Readiness Review (TRR) Meeting:</b> <ul style="list-style-type: none"> <li>• Discuss project status</li> <li>• Discuss testing process</li> <li>• Review test procedures</li> <li>• Discuss lab configuration</li> <li>• Discuss regression testing</li> <li>• Open discussion</li> </ul>	<b>Steve Dellenback</b> <b>Robert Heller</b>
<b>April 14</b> <b>9:15 – 10:00</b>	<b>Training on new functionality (FHP/CAD and VisioPad related)</b>	<b>Roger Strain</b>
<b>April 14</b> <b>10:30 – 12:00</b>	<b>Regression Testing: AVL/RR</b>	<b>SwRI Team</b>
<b>April 14</b> <b>1:00 – 2:30</b>	<b>Regression Testing: AVL/RR</b>	
<b>April 14</b> <b>3:00 – 5:00</b>	<ul style="list-style-type: none"> <li>• IC-1: FHP/CAD Interface Requirements (INT)</li> <li>• IC-2: FHP/CAD Data Requirements (DATA)</li> </ul>	<b>SwRI Team</b>
<b>April 15</b> <b>8:30 – 12:00</b>	<ul style="list-style-type: none"> <li>• IC-3: General FHP/CAD Requirements (GEN)</li> <li>• The following require remote support from Vanus (these tests have all passed at D7 during March 2009):               <ul style="list-style-type: none"> <li>○ IC-4: AVL/RR GUI Requirements (GUI)</li> <li>○ IC-5: AVL/RR Interface Requirements (INF)</li> </ul> </li> </ul>	<b>SwRI Team</b>
<b>April 15</b> <b>1:00 – 5:00</b>	<ul style="list-style-type: none"> <li>• IC-6: Various Requirements (VAR)</li> <li>• IC-7: Travel Time Performance Measures Report Enhancement (TvT)</li> <li>• IC-8: VisioPaD Requirements (VP)</li> </ul>	<b>SwRI Team</b>
<b>April 16</b> <b>8:30 – 11:00</b>	<b>Wrap up discussions:</b> <ul style="list-style-type: none"> <li>• Discuss any outstanding issues</li> <li>• IV&amp;V</li> <li>• Deployment activities planned</li> </ul>	<b>FDOT CO</b> <b>All</b>

Notes:

- Lunch will be at the SwRI cafeteria